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99EPA SUPERFUND
BILLED DATE 27-SEP-2002
CUSTOMER ORDER NUMBER DW96941915
(DIAMOND ALKALI-BZ672

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS
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(AR 37-1)

82023

********xxXXXX**********************i**i*****

ACCOUNTS OF

(eSS

* *
* *
* *
* *
* *
D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * *
* *
27018245 * . *
PARTIAL # 16 03-SEP-2002 THRU 27-SEP-2002 * ,_{:) 25 *
* *
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : * *
* *
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 * *
26 w MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE AARK AR AR AR RR A AR AR T A Ak hk ko kA k kR AR A ARk kR k&
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2001 00 0000 NA NA 96 NA X 3122.0000 GS 08 2416 848 012915 96231
$18,559.55 $18,559.55
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $851.46
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $4,703.66
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $2,923.47
1 INHOUSE - LABOR LABOR $10,080.96
SUBTOTAL $18,559.55
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 27-OCT-2002 PAY THIS AMOUNT $18,559.55

LORPS CERTINEAYION
“f CERTIFY THAT THE ABOVE ARVICLES WERE O WEREE apte
THE SERVICES PERFORMED AS STATUD ARL THAD Thi
REQUESTED IS CORRECT T0 THE BEST OF MY SNGWLE
SHOULD BE PAID AND CHARGED 70 THE APPROPRIATH
FUND(S) AS INDICATED.”

g swum
Elizabeth A Bockruckes

?t‘oﬁg.d Marager

DATE

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

$1,000,000.00
$100,939.91

CERTIFICATE OF OFFICE BILLED

I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

PREVIOUS BILLED AMOUNT: $82,380.36
CURRENT BILLED AMOUNT: $18,559.55
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: 5.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



PM-ES OCTOBER 25, 2002
Progress Report for EPA Region Il

Diamond Alkali, Operable Unit 2, New Jersey

Bill No.: 27017086 JAG No.: DW96941915 (BZ672) IAG ‘ IAG Expiration: Date: Other Corps
Partial #15 NWK Award Date: 9/18/01 12/31/02 N/A
Reporting From: To: EPA RPM USACE PM

Period: | gep 3, 2002 Sep 27, 2002 Sharon Jaffess Elizabeth Buckrucker
Work Performed

This Period Conflict of Interest discussions continuing.
MPI Proposal received 30 Aug 02.

Pre-negotiation meeting held with EPA RPM’s 4 Sep 02 and technical evaluation prepared following this
meeting.

Negotiations with MPI 5 Sep 02 at EPA offices. Documentation of these discussions prepared/forwarded to
COE Contracting 13 Sep 02.

Revised proposal received 9 Sep 02; follow on conference call with EPA on 13 Sep 02. Subsequent PM
discussion with MPI’s Bruce Fidler on 16 Sep 02.

Second revised proposal received 17 Sep 02, and approved by COE and EPA 18 Sep 02.
Scope of work revised and republished 19 Sep 02.

Final proposal received from MPI on 24 Sep 02 (dated 23 Sep 02). Two copies of final proposal federal
expressed to EPA RPM’s 25 Sep 02.

Ongoing discussions with MP] concerning staffing levels and personnel (also with regards to COI issues). Letter
to MPI from Rich McCollum on 16 Sep 02; response from MPI on 20 Sep 02 with staffing matrix for several
major projects. All memoranda forwarded to EPA on 24 Sep 02. Issues still outstanding on COI and some
project leadership positions.

Coordination of issue regarding “pre-proposal” costs requested by MPI (letter from MPI dated 28 Aug 02).
Internal meetings held including meeting with Office of Counsel, to discuss appropriateness of such charges.
Statements by PM’s prepared for Office of Counsel. OC opinion concluded that none of the costs are justified
and should not be included with the final MPI proposal. Conference cail held with MPI (Jeff Bennett) and KC
Contracting Officer (Gale Ross) on 20 Sep 02; MPI directed to remove these costs for final proposal.

Meeting with New York District WRDA PM’s; Joe Redican and Tom Shea on 4 Sep 02, RE: Joint effort
between districts’EPA to prepare one FS; COI issue as relates to SF work and NY ability for use of specific
personnel such that information is shared in effort.

Negotiations with MPI, EPA RPM’s and COE 5 Sep 02.

Call with EPA to discuss revised proposal 13 Sep 02.

Numerous internal meetings to coordinate progress.

RFP to MPI 14 Aug 02

IGE completed 27 Aug 02

MPI Proposal received 30 Aug 02

Negotiations with MPI 5 Sep 02

Final MPI Proposal received 24 Sep 02.

New QU3 IAG funding received 27 Sep 02, (IAG DW96941975-01-0) for $1,000,000.00.
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PM-ES

OCTOBER 25, 2002

Progress Report for EPA Region i
Projected Work, Meetings Milestones through next FY.

Kansas City District will award first task order to MPL.

Planning meeting with MPI after task order is awarded (target Nov 02). Delayed due to COI “disclosure”
statements and determination of contractor employees who are ineligible to work on Passaic.

Negotiation and award task order for RI/FS planning/scoping in October.

Resolve COI Issues for MPI and subcontract team members.

Delay of start based on COL

USACE

Direct Fund Cite Amend # Date

IAG Summary
Amendment Funding
USACE

Current IAG expires 31 Dec 02; recommend extending this IAG until 31 Dec 03.

Direct Fund Cite Total IAG

500,000

0

Initial

6/06/01 -

$ 500,000

1

9/05/01 500,000

Note: Technical Assistance IAG; Procurement total = $860,000; Personnel = $140,000

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

$ 1,000,000

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Not Yet Awarded

$ 852,610.00

50

S0

$ 852,610.00

Kansas City In-House
Labor/Travel

$ 147,390.00

$18,559.55

$100,939.91

$46,450.09

Totals

$ 1,000,000.00

$18,559.55

$100,939.91

$ 899,060.09

CMY DOCUMENTSWPASSAICBILL - SEP 02.00C
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PM-ES OCTOBER 25, 2002

Progress Report for EPA Region Il : T

Contract Obligations/Deobligations Plan (FY02/1st Qtr. FY03)

Contract Planned Date Actual Notes

DACW41-02-D-0003 $ 400,000.00 8/31/02 $ 852,610.00 Planning figure was not representative of actual level

of work scoped for contractor. Actual figure is
amount planned for award; award not anticipated
until October.

IAG Scope of Work Summary (block 13 of IAG, Amendment 1)
This amendment obligates an additional $500,000 to the USACE-Kansas City District for technical assistance to support remedial
investigation/feasibility study oversight at the Diamond Alkali OU2 Superfund site.

Block 13 of Initial IAG. This agreement obligates $500,000 to the U.S. Army Corps of Engineers-Kansas City District for technical assistance to
support remedial investigation/feasibility study oversight at the Diamond Alkali Superfund site, OU2 (EPA-ID: NJD980528996).

Project Delivery Team

Name ContactInformation Responsibiity
Beth Buckrucker (816) 983-3581 Project Manager

Cell: (816) 665-9059

Ralph Nunn (816) 983-3837 Contract Specialist

Gale Ross/Pam Stichweh (816) 983-3827 Contract Officer

Richard McCollum (816) 983-3370 COR

Elizabeth Buckrucker Date: September 25, 2002
Project Manager .
816-983-3581
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